


BUILDING A NEW HOME



SOUTHSHORE
Life at the Lake



1

**Pull Permits,
Finalize Plans**
(Pre-Construction)

2

**Prepare the Lot;
Pour the Foundation**
1st Month



3

**Frame the House;
Add the Roof**
2nd & 3rd Months



4

**Install Plumbing,
Wiring & HVAC**
4th Month



5

**Drywall, Carpentry
& Interior Finishing**
5th & 6th Months



6

**Flooring, Painting,
Fixtures, Etc.**
7th Month



7

**Walk-Through
for Punch List**
Move In!

